URS

Newmark/Muscoy Conference Call Notes
1 November 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS X Jackie Lane/EPA

X Matt Dwyer/lURS ] Francisco Arcaute/EPA

X Adam Harvey/URS

X Connie Biedel/URS ] Stacey Aldstadt/SBMWD

X Kit Veldman/URS Corporation X Bill Bryden/SBMWD
X Russell Smith/'SBMWD

XI Tom Perina/CH2M Hill X Mark Eisen/SBMWD

X Bob Kemmerle/E2 X Terry Tonn/SBMWD
[0 LanaKennerly /SBMWD

| Contract | ssues

= Dwayne/Adam to have list of scope changes to the work plan for WA069 by next week.

| General

= Maitt received and is reviewing the sequence of operations.

= Terry said well 109 should be completed by tomorrow, 2 November.

= Kimwill send out to everyone the equipment delivery schedule she received from Terry.
= Per Bill, SBMWD should receive the DHS permit this week.

= Dwayne said the boring contractor planning to begin late November.

= Per Kim, attempt to meet with railroad and Catrans on 17 Nov in the afternoon.

= Jackie would like comments on the Construction Bulletin from everyone within the next
couple of days.

| Next Conference Call:

Monday, 8 November; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




